COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 14/ 2020

ESTI MATE SUMVARY 14: 48: 20
CONTI D; C21900 ESTI MATE NO: 0008 PROG SPEC YR: 2005
PCN: 21900- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 226.0 DAYS TIME ALLON 10/ 16/ 202 FI XED COMPLETI ON DAl
I-70 GLENWOOD CANYON PHASE 7 PERCENT TIME:  93.39 ORI G TIME ALLOW 10/ 16/ 202 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 380
|-70 GLENWOOD CANYON PHASE 7
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
American Cvil Constructors West Coast, LLC PAY PERI OD ENDI NG 09/ 30/ 2020 DATE TI ME STARTED 02/18/2020
2990 BAY VI STA COURT DATE LET 11/ 14/ 2019 DATE WORK BEGAN 02/ 18/2020
DATE AWARDED 11/ 25/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/19/2019 DATE ACCEPTED
Benci a CA 94510 (707) 746- 8028 DATE NOTI CE TO PROCEED 02/18/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 16, 235, 000. 05 PARTI Cl PATI NG $ 15,853,518.67 $ 512, 461. 38
AWARD PRQIJECT AMT: $ 14, 160, 100. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 97. 65% TOTAL EARNI NGS 15, 853, 518. 67 512, 461. 38
FUNDS AVAI LABLE: $ 381, 481. 38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 15, 853, 518. 67 512, 461. 38
TOTAL CLAI MS: $ 0.00 RETAI NAGE -212,401. 50 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 15, 641, 117. 17 512, 461. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 15, 641, 117. 17 512, 461. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 512, 461. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21900-BI D ESTI MATE RUN 10/ 14/ 2020
PRQJECT: NHPP0702- 380 ESTI MATE NO 0008 14: 48: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0005 202- 00000 *Renpval of Structures and Obstructions 1. 000 1. 000
LS 0. 000 0.00
3,423. 40000 1. 000 3,423. 40
0010 202-00200 *Rermoval of Sidewal k 405. 000 405. 000
5% 0. 000 0. 00
40. 00000 405. 000 16, 200. 00
0015 202- 00203 *Renmpval of Curb and Gutter 389. 000 389. 000
LF 0. 000 0.00
25. 00000 389. 000 9, 725. 00
0020 202-00210 *Renpval of Concrete Pavenment 145. 600 145. 600
SY 0. 000 0. 00
45. 00000 145. 600 6, 552. 00
0025 202-00220 *Renpval of Asphalt Mat 15. 000 15. 000
Sy 0. 000 0.00
35. 00000 15. 000 525. 00
0030 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 86, 588. 000 86, 588. 000
SY 0. 000 0. 00
9. 00000 86, 588. 000 779,292. 00
0035 202-00250 *Renoval of Pavenent Marking 96, 197. 100 39, 157. 400
SF 57, 039. 700 45, 631. 76
0. 80000 96, 197. 100 76, 957. 68
0040 202-00250 *Renpval of Pavenent Marking (G inding) 86, 996. 860 21, 403. 660
SF 65, 593. 200 52,474.56
0. 80000 86, 996. 860 69, 597. 49
0045 202-00450 *Renoval of Portions of Present Structure (Class 1) 491. 600 491. 600
SY 0. 000 0.00
105. 00000 491. 600 51, 618. 00
0050 202-01170 *Renoval of Guardrail Type 7 600. 000 600. 000
LF 0. 000 0. 00
35. 00000 600. 000 21, 000. 00
0055 203-01582 *Truck (Dunp) 53.500 31. 500
HOUR 22.000 2,640. 00

120. 00000 53. 500 6, 420. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21900-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0008 14: 48: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0060 203-01590 *Front End Loader (Rubber Tire) 9. 500 9. 500
HOUR 0. 000 0. 00
115. 00000 9. 500 1, 092. 50
0065 203-01594 *Conbi nati on Loader 14. 000 14.000
HOUR 0. 000 0. 00
115. 00000 14.000 1, 610. 00
0070 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
375. 00000 0. 000 0. 00
0075 203-02330 *Laborer 179. 000 59. 000
HOUR 120. 000 7,800.00
65. 00000 179. 000 11, 635. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 74.000 68. 000
HOUR 6. 000 510. 00
85. 00000 74.000 6, 290. 00
0085 208-00105 *Renpval and Disposal of Sedinment (Equipment) 86. 000 58. 000
HOUR 28. 000 5,180. 00
185. 00000 86. 000 15, 910. 00
0090 208-00106 *Sweepi ng (Sedi nent Renoval) 39. 000 6. 000
HOUR 33. 000 3, 465. 00
105. 00000 39. 000 4, 095. 00
0095 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1.000 300. 00
0100 210-01170 *Reset Guardrail Type 7 1, 540. 000 440. 000
LF 160. 000 2,400. 00
15. 00000 600. 000 9, 000. 00
0105 212-00032 *Soi | Condi tioni ng 0. 100 0. 100
ACRE 0. 000 0. 00
2, 500. 00000 0. 100 250. 00
0110 212-00050 *Sod 500. 000 500. 000
SF 0. 000 0. 00

5. 00000 500. 000 2,500. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

403- 00720

518- 03100

519- 03035

519- 03055

601- 03540

601- 40300

608- 00006

608- 00010

608- 00018

625- 00000

626- 00000

C21900

NHPP0702- 380

21900-BID

| TEM
DESCRI PTI ON

0200 ROADWAY ( SURFACE TREATMENT)

* Hot

M x Asphal t

(Patching) (Asphalt)

Rapid Cure Silicone Joint Seal

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete C ass DT (Deck Toppi ng)

*Structural

Concrete Coating

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Curb Ranp (Tenporary Parallel) (Single)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.100
TON
250. 00000
3, 709. 000
LF
65. 00000
86, 656. 800
sy
12. 50000
89, 384. 160
CF
80. 75000
16. 300
cy
900. 00000
103. 000
sy
35. 00000
46. 000
sy
80. 00000
467. 000
sy
160. 00000
5. 000
EACH
450. 00000
0. 800
LS

120, 000. 00000

0. 800
LS
1, 285, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.100
0. 000
4.100

2,489. 000
1, 220. 000
3, 709. 000

86, 639. 800
17. 000
86, 656. 800

89, 173. 290
176. 120
89, 349. 410

16. 300
0. 000
16. 300

0. 000
103. 000
103. 000

46. 000
0. 000
46. 000

467. 000
0. 000
467. 000

5. 000
0. 000
5. 000

0.760
0. 032
0.792

0. 800
0. 000
0. 800

Page 4

ESTI MATE RUN 10/ 14/ 2020

79, 300

212

14, 221.

3, 605

3, 840

.00

00

50

69

.00

00

.00

.00

.00

00

.00

14:48: 20

AMOUNT

1,025

241, 085

1, 083, 210

7,214,964

14,670

3, 605

3,680

74,720

2,250

95, 040

1, 028, 000

00

00

00

86

00

00

00

00

00

00

00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21900-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0008 14: 48: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0170 627-00005 *Epoxy Pavenent Marking 1, 036. 000 1, 036. 000
GAL 0. 000 0.00
90. 00000 1, 036. 000 93, 240. 00
0175 627-00008 *Modi fi ed Epoxy Pavenent Marking 843. 600 72.000
GAL 771. 600 69, 444. 00
90. 00000 843. 600 75, 924. 00
0180 627-00032 Rai sed Fl exi bl e Paverrent Marker (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0185 627-01001 *Preformed Pl astic Pavement Marking (Type I) 2, 300. 000 0. 000
SF 2, 300. 000 33, 350. 00
14. 50000 2, 300. 000 33, 350. 00
0190 627-02001 *Preformed Plastic Pavement Marking (Type I1) 2, 952. 000 0. 000
SF 2,952. 000 44, 280. 00
15. 00000 2,952. 000 44, 280. 00
0195 627-02010 *Preforned Pl astic Pavenment Marking (Type 11) (Inlaid) 3, 765. 000 0. 000
SF 3, 765. 000 58, 357. 50
15. 50000 3, 765. 000 58, 357. 50
0200 630-00000  *Fl aggi ng 5, 400. 000 4,662. 500
HOUR 633. 000 18, 357. 00
29. 00000 5, 295. 500 153, 569. 50
0205 630- 00007 *Traffic Control Inspection 68. 000 23. 000
DAY 25. 000 1, 925. 00
77.00000 48. 000 3, 696. 00
0210 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0. 900
EACH 0. 000 0. 00
2,200. 00000 0. 900 1, 980. 00
0215 630-00012 *Traffic Control Management 175. 000 154. 000
DAY 3. 000 3, 465. 00
1, 155. 00000 157. 000 181, 335. 00
0220 630-80002 *Fl ashi ng Beacon (Sol ar) 12. 000 10. 800
EACH 0. 000 0.00

880. 00000 10. 800 9, 504. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21900-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0008 14: 48: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 14.000 12. 600
EACH 0. 000 0.00
275. 00000 12. 600 3, 465. 00
0230 630-80340  *Pedestrian Barricade (ADA) 150. 000 135. 000
LF 0. 000 0. 00
25. 00000 135. 000 3,375.00
0235 630-80341  *Construction Traffic Sign (Panel Size A) 100. 000 80. 100
EACH 0. 000 0.00
30. 00000 80. 100 2,403.00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 207. 000 186. 300
EACH 0. 000 0. 00
35. 00000 186. 300 6, 520. 50
0245 630-80343  *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
0250 630-80344  *Construction Traffic Sign (Special) 158. 000 142. 200
SF 0. 000 0. 00
24.00000 142. 200 3,412.80
0255 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
550. 00000 2.700 1, 485. 00
0260 630-80359 *Portabl e Message Sign Panel 500. 000 376. 000
DAY 56. 000 3, 696. 00
66. 00000 432. 000 28,512. 00
0265 630-80360  *Drum Channel i zi ng Device 880. 000 792. 000
EACH 0. 000 0.00
15. 00000 792. 000 11, 880. 00
0270 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 45. 000
EACH 0. 000 0. 00
15. 00000 45. 000 675. 00
0275 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 17. 000 15. 300
EACH 0. 000 0.00

15. 00000 15. 300 229.50



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21900-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0008 14: 48: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0280 630-80367 *Portable Traffic Speed Monitor 3. 000 2.700
EACH 0. 000 0. 00
550. 00000 2.700 1, 485. 00
0285 630-80380 *Traffic Cone 17. 000 15. 300
EACH 0. 000 0. 00
1. 25000 15. 300 19.13
0290 630-80390  *Channel i zi ng Device (Special) 1, 500. 000 1, 260. 900
EACH 0. 000 0. 00
55. 00000 1, 260. 900 69, 349. 50
0295 630- 80392 *St ackabl e Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0. 00
0300 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 6. 000 5. 400
(Temporary) EACH 0. 000 0. 00
1, 350. 00000 5.400 7,290. 00
0305 630-85041 *Mobi | e Attenuator 200. 000 183. 000
DAY 5. 000 1, 875. 00
375. 00000 188. 000 70, 500. 00
0310 632-00000 *Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0315 700-70010 F/ A M nor Contract Revisions 130, 953. 030 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70023 F/ A On- The-Job Trai nee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70034 F/ A Heavy Tow, Rollback, and Courtesy Patrol 303, 072. 720 268, 281. 150
FA 34,791.570 34, 791. 57

1. 00000 303, 072. 720 303, 072.72



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21900-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0008 14: 48: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0335 700-70034 F/A Incentive (Early Conpletion) 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70034 F/ A Post Tensioned Slab (Patching)(Concrete O ass D) 741, 869. 800 741, 869. 800
FA 0. 000 0. 00
1. 00000 741, 869. 800 741, 869. 80
0345 700-70034 F/ A Post Tensioned Slab (Post Tensioned Strand Repair) 361, 045. 440 361, 045. 440
FA 0. 000 0. 00
1. 00000 361, 045. 440 361, 045. 44
0350 700-70034 F/ A Project First Program 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0355 700- 70034 F/ A Roadway Mai ntenance 6, 985. 730 6, 362. 830
FA 622.900 622. 90
1. 00000 6, 985. 730 6, 985. 73
0360 700-70034 F/ A Smart Work Zone Technol ogy 47, 155. 850 39, 904. 950
F A 7, 250. 900 7,250.90
1. 00000 47, 155. 850 47, 155. 85
0365 700- 70042 F/ A Railroad Flagging 4,432. 700 4,432.700
F A 0. 000 0. 00
1. 00000 4,432. 700 4,432.70
0370 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 900-00014  Added Item (Lunp Sum)/ Expansion Device Protection / 1. 000 1.000
CMO #3
LS 0. 000 0.00
49, 238. 00000 1. 000 49, 238. 00
0660 627-00011 Pvnt Mg Paint (Waterborne) / CMO #4 328. 000 328. 000
GAL 0. 000 0. 00
35. 75000 328. 000 11, 726. 00

CAT 0200 CURRENT AMI $13, 606, 724.01 $ 498, 695. 38 $13, 324, 106. 60



CONTI D:

CAT NO0201

0380 208-00035

0385

208- 00046

0390

208- 00107

0395

240- 00000

0400

625- 00000

0405

626- 00000

0410

630- 00000

0415

630-80370

0420

630- 85010

0425 700-70034

ESTI MATE NO 0008 14: 48: 20
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
2,585. 000 2, 585. 000
LF 0. 000 0.00
6. 50000 2, 585. 000 16, 802. 50
Structure (Type 1) 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
14.000 0. 000
HOUR 14.000 1, 190. 00
85. 00000 14. 000 1, 190. 00
15. 000 15. 000
HOUR 0. 000 0.00
109. 00000 15. 000 1, 635. 00
0. 200 0. 190
LS 0. 008 960. 00
120, 000. 00000 0.198 23, 760. 00
0.200 0. 200
LS 0. 000 0.00
1, 285, 000. 00000 0. 200 257, 000. 00
0. 000 0. 000
HOUR 0. 000 0.00
29. 00000 0. 000 0. 00
552. 000 496. 800
LF 0. 000 0.00
120. 00000 496. 800 59, 616. 00
1. 000 0. 900
EACH 0. 000 0.00
900. 00000 0. 900 810. 00
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $  370,767.50 $ 2,150.00% 363,813.50

C21900
21900-BID
NHPP0702- 380

| TEM
DESCRI PTI ON

0201 ROADWAY ( STRUCTURES)

*Aggr egat e Bag

*Pre-fabricated Concrete Washout

of Trash

*Renoval

*W1dlife Biologist

*Construction Surveying

Mbbi i zati on

*Fl aggi ng

*Barrier (Tenporary)

*| npact Attenuator (Tenporary)

F/ A Abut nent Debris Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 10/ 14/ 2020



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21900-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0008 14: 48: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 STR F-08-Al

0430 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 5, 422. 000 5, 422. 000
5% 0. 000 0.00
9. 00000 5,422.000 48, 798. 00
0435 202-00450 *Renoval of Portions of Present Structure (C ass 1) 0. 000 0. 000
5% 0. 000 0. 00
105. 00000 0. 000 0. 00
0440 202-00504 *Renoval of Expansion Device 67.000 67.000
LF 0. 000 0. 00
400. 00000 67.000 26, 800. 00
0445 518-01012 Bri dge Expansion Device (0-12 Inch) 67. 000 67.000
LF 0. 000 0. 00
3, 100. 00000 67. 000 207, 700. 00
0450 518-02030 Pol yester Concrete End Dam 438.270 438.270
CF 0. 000 0. 00
110. 00000 438. 270 48, 209. 70
0455 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 5, 496. 000 5, 496. 000
SY 0. 000 0. 00
12. 50000 5, 496. 000 68, 700. 00
0460 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 4, 795. 680 4, 795. 680
CF 0. 000 0. 00
80. 75000 4,795. 680 387, 251. 16
CAT 0300 CURRENT AMT $ 787,458.86 $ 0.00% 787, 458.86

CAT NO0301 0301 STR F-08-BH

0465 202-00504  *Renpval of Expansion Device 34. 000 34. 000
LF 0. 000 0. 00
400. 00000 34. 000 13, 600. 00
0470 518-01012 Bri dge Expansion Device (0-12 Inch) 34. 000 34. 000
LF 0. 000 0.00
3, 100. 00000 34.000 105, 400. 00
0475 518-02030 Pol yester Concrete End Dam 165. 000 165. 000
CF 0. 000 0. 00
110. 00000 165. 000 18, 150. 00

CAT 0301 CURRENT AMT $ 137, 150.00 $ 0.00$% 137, 150.00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21900-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0008 14: 48: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 0302 STR F-08-AM

0480 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 2,876. 000 2,876. 000
Sy 0. 000 0. 00
9. 00000 2,876.000 25, 884. 00
0485 202-00450 *Renoval of Portions of Present Structure (C ass 1) 0. 000 0. 000
5% 0. 000 0. 00
105. 00000 0. 000 0. 00
0490 202-00504 *Renoval of Expansion Device 34. 000 34.000
LF 0. 000 0. 00
400. 00000 34.000 13, 600. 00
0495 202-00514 Renoval of Anti-icing System (Special) 1. 000 1.000
LS 0. 000 0. 00
52, 500. 00000 1. 000 52, 500. 00
0500 210- 00500 Rebui | d Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0505 509-08102 Provi de Tenporary Support 1.000 1.000
EACH 0. 000 0. 00
120, 000. 00000 1.000 120, 000. 00
0510 512-00103 Bearing Device (Type II1) 1. 000 1.000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0515 518-01009 Bri dge Expansion Device (0-9 Inch) 0. 000 0. 000
LF 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0520 518-02030 Pol yester Concrete End Dam 218. 100 218. 100
CF 0. 000 0. 00
110. 00000 218. 100 23,991. 00
0525 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 3, 152. 900 3, 152. 900
5% 0. 000 0. 00
12. 50000 3,152. 900 39, 411. 25
0530 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 6, 254. 270 6, 254. 270
CF 0. 000 0. 00

80. 75000 6, 254. 270 505, 032. 30



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21900-BI D ESTI MATE RUN 10/ 14/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0008 14: 48: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 0302 STR F-08-AM

0645 900-00014 Added Item (Lunmp Sum)/ Shop Mtering / CMO #2 1. 000 1.000
LS 0. 000 0. 00
949. 53000 1. 000 949. 53
0650 518-01012 Br Expan Device (0-12 In) / CMO #2 34.000 34.000
LF 0. 000 0. 00
3, 100. 00000 34. 000 105, 400. 00
CAT 0302 CURRENT AMT $ 986, 768. 08 $ 0.00% 986, 768. 08

CAT NO0303 0303 STR F-07-AO

0535 202-00504 *Renoval of Expansion Device 36. 000 36. 000
LF 0. 000 0. 00
400. 00000 36. 000 14, 400. 00
0540 518-01004 *Bri dge Expansion Device (0-4 Inch) 36. 000 30. 000
LF 6. 000 1, 950. 00
325. 00000 36. 000 11, 700. 00
0545 518-02030 Pol yester Concrete End Dam 73. 000 73.000
CF 0. 000 0. 00
110. 00000 73.000 8, 030. 00
0550 601-03000 *Concrete Cass D 0. 000 0. 000
cY 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0555 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT  $ 34,130.00 % 1,950.00 % 34, 130. 00

CAT NO0304 0304 WALL RO70A118949MLA

0560 202-00425 *Rermoval of Bridge Railing 58. 000 58. 000
LF 0. 000 0.00
50. 00000 58. 000 2,900. 00
0565 202-00502 *Removal of Portions of Present Structure 4.850 4. 850
CcY 0. 000 0.00
1, 500. 00000 4. 850 7,275.00
0570 601- 03000 *Concrete Class D 4. 850 4. 850
cY 0. 000 0.00

2, 500. 00000 4. 850 12,125.00
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CAT NO0304

0575

0580

0585

601- 06102

601- 40300

606- 10810

CAT NO0305

0590

0595

0600

0605

0610

0615

0620

202- 00502

210- 04020

210- 04022

601- 03000

601- 06102

601- 40300

602- 00020

0304 WALL RO70A118949M.A

*Concrete (Patching)

*Structural Concrete Coating

*Bridge Rail Type 8R MASH

0305 POST TENSI ONED SLABS (\V\B)

*Rermoval of Portions of Present Structure

*Modi fy Inlet

*Modi fy Inlet (Post Tensioned Sl ab)

*Concrete Cass D

*Concrete (Patching)

*Structural Concrete Coating

Rei nforcing Steel (Epoxy Coat ed)

CAT 0304

CAT 0305

14:48: 20
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
30. 000 30. 000
cF 0. 000 0. 00
240. 00000 30. 000 7, 200. 00
0. 000 0. 000
sy 0. 000 0. 00
35. 00000 0. 000 0. 00
59. 000 59. 000
LF 0. 000 0. 00
180. 00000 59. 000 10, 620. 00
CURRENT AMI $ 40, 120.00$ 0.00% 40, 120.00
2.000 0. 000
oy 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
48. 000 45. 000
EACH 3. 000 5, 250. 00
1, 750. 00000 48. 000 84, 000. 00
28. 000 28. 000
EACH 0. 000 0. 00
2, 850. 00000 28. 000 79, 800. 00
0. 000 0. 000
oY 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
18. 400 0. 000
CF 18. 400 4, 416. 00
240. 00000 18. 400 4, 416.00
0. 000 0. 000
sy 0. 000 0. 00
35. 00000 0. 000 0. 00
292. 600 292. 600
LB 0. 000 0. 00
6. 00000 292. 600 1, 755. 60
CURRENT AMI $  172,971.60 $ 9,666.00% 169, 971. 60



CONTI D: C21900

PCN: 21900-BID

PRQIECT NHPP0702- 380

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0306 0306 STR F-08-AH

0625 202-00504 *Renpoval of Expansion Device

0630 518-01109
Only)

0635 518-02030 Pol yester Concrete End Dam

CAT NO0400

0640 620- 00020 Sanitary Facility

Bri dge Expansion Device (Greater Than 4 In)(lnstal

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14
ESTI MATE RUN 10/ 14/ 2020

ESTI MATE NO: 0008 14: 48: 20
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
34. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
34. 000 0. 000
LF 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
221. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
CAT 0306  CURRENT AMT $  88,910.00$ 0.00$ 0. 00
2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
CAT 0400  CURRENT AMT $ 10, 000. 00 $ 0.00$ 10, 000. 00

PRQIECT TOTAL

CURRENT AMI  $16, 235, 000. 05 $

512, 461. 38 $15, 853, 518. 64



